

ROUTING

DATE

1734Z 26 FEB 63

S E C R E T

1	CIPD	4	DD
2		5	"
3		6	C.D

DDR
CIPS
KD

TO : DIRECTOR

FROM :

ACTION: OSA (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

ROUTINE

25X1

TOR: 2340Z 26 FEB 63

IN 67250

TO

INFO

CITE

FROM

ATTN

SUBJ STATUS REPORT AS OF WEEK ENDING FEBRUARY 22, 1963

1. M-19 (106-107) READY FOR SHIPMENT TO BASE.
2. M-20 (108-109) AT BASE, BEING PREPARED FOR FEB 26 LAUNCH.
3. M-21 (112-113) COMPLETING ACCEPTANCE, SHOULD PICK UP SYSTEM INTEGRATION FEB 25, 1963.
4. L-1 BERYLLIUM MIRROR INSTALLED, MODS 95 PERCENT COMPLETE. POST MIRROR RESOLUTION RUNS BEING EVALUATED.
5. L-2 READY FOR SYSTEM QUALIFICATION VIBRATION TEST.
6. L-3 DUE TO ARRIVE AT A/P FEB 23, 1963.
7. D-9, D-11 IN HOUSE.
D-10 ASSIGNED TO M-19
8. D-6 AT BASE WITH M-20
9. S-2, S-3 IN HOUSE FOR USE WITH L-1 AND L-2.

DOCUMENT NO. 38
 NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S C
 NEXT REVIEW DATE: 2011
 AUTH: NR 73-2
 DATE: 15-7-81

END OF MESSAGE

S E C R E T

GROUP 1
 Excluded from automatic
 downgrading and
 declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.